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9A, AMENDMENT OF SOLIGITATION NO.

oB. DATEL (SEE ITEM 11)

CODE 167280762 FAGILITY CODE

T4 THIS TTEW ONLY APPLIES TO AMENDMENTS OF SOLICTTATIONS

% |10A MODIFICATION OF CONTRACT/IORDER
DE~AC06~05RL14655

NO.

10B. DATED (SEE ITEM 13)
03/23/2005

[)The above numbered solicitation is amended as set forth in ftem 14. The hour and date specified for racaeipt of Offers

[Tlis extended.  {"is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning __ copies of the amendmert; (b} By atknowledging receipt of this amendment on each copy of the offer submitted ; or (¢) By
separate letter or telegram which includes a reference to the soficitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER i by

virtua of this amendment you desire to change an offer already submitted . such change may be made by telegram or letter, provided each telegram or lelter makes

referance to the solicitation and this amendment._and is received prior to the opening hour and date specified.

__referance to the solicitation and this amendment, ar
12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS {TEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify suthority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offics,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

T THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Clause T.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor s not. X)is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. The purpose of this modification is to definitize change order 309 and the Contractor's

change proposal WCH-CP-309 entitled "Completion of Field Remediation Scope Activities
Excluded in Previous Negotiations (FY2015)." Contract revisions are included on Page 2 of

this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in ftem 8 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CP-309, the following increases are hereby made to Contract Target Cost
within Contract Line Item No. 1:

Target Cost: $ 480,511
Target Fee: 33.365

Total:

$._.513.876

C. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised attached
Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table

B.1 are detailed below:

Element From* To Increase

Target Cost — CLIN 1 $2,132,000,256 $2,132,480,767 $480,511
Target Cost — TOTAL $2,498,572,384 $2,499,052,895 $480,511
Target Fee — CLIN | $145,686,393 $145,719,758 $33,365
Target Fee — TOTAL $170,983,748 $171,017,113 $33,365
Maximum Cost Performance | $287,820,035 $287,884,904 $64,869
Incentive Fee — CLIN |

Maximum Cost Performance | $337,307,272 $337,372,141 $64,869
Incentive Fee — TOTAL

*The base amounts for revisions identified in Table B.1 are from Modification No. 626.

D. The following Contract sections will be updated for CP-309 in a future Contract modification
to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items will be
affected by WCH-CP-309:

]

100-D Area - Waste Site Remediation (REAs) (WBS 1.03.02.02.05/ 1.03.02.03.05) -
Ficld. Remediation-Waste Sites-100-D — Baseline Quantity increased by 0 Tons — CLIN
1 Target Cost and Total Target Cost increased by $46,317.

100-Remaining Sites - Waste Site Remediation (REAs) (WBS 1.03.07.05.01/
1.03.07.02.05/ 1.03.07.03.05 / 1.03.07.05.05 / 1.03.07.05.04) - Field. Remediation-
Waste Sites-100-1U-2 and 6, 100-IU Segment 1, 100-IU Segment 5, 100-IU Segment 4 —
Baseline Quantity increased by 0 Tons — CLIN 1 Target Cost and Total Target Cost
increased by $8,479.

100-N Area - Waste Site Remediation (REAs) (WBS 1.03.12.02.05) - Field.
Remediation-Waste Sites-300 Area Remaining Sites — Baseline Quantity increased by
29,638 Tons —~ CLIN 1 Target Cost and Total Target Cost increased by $198,132

300 Area Remaining Sites — Field Remediation Non Site Specific Support (WBS
1.03.12.75.25.01) — CLIN 1 Target Cost and Total Target Cost increased by $92,470.
Final Closure ~ Field Remediation-Management and Support (WBS 1.03.99.01.29.01) -
CLIN 1 Target Cost and Total Target Cost increased by $15,888.

Mission Support/General Support — Management and Support (WBS 1.06.01/1.06.02 /
1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) ~ CLIN 1 Target Cost and Total Target Cost
increased by $119,225,

TOTAL ~ CLIN 1 Target Cost and Total Target Cost increased by $480,511.
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2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The following line
items will be revised by WCH-CP-309:

e 100-D Area — Field Remediation Waste Sites -100-D (WBS 1.03.02.02.05.47) Remediate
Waste Site 100-D-96:2 ~ CP-309 added to Column H.

¢ 100-D Area — Field Remediation Waste Sites -100-D (WBS 1.03.02.02.05.55) Remediate
Waste Site 1607-D2:5 —~ CP-309 added to Column H.

e 100-D Area — Field Remediation Waste Sites -100-D (WBS 1.03.02.02.05.56) Remediate
Waste Site 147-D ISRM Pond —~ CP-309 added to Column H.

e 100 Area Remaining Sites — Waste Site Remediation (REAs) 100-1U-6 (WBS
1.03.07.03.05.40) Remediate Waste Site 600-358 — CP-309 added to Column H.

e 300 Area — Field Remediation Waste Sites -300 Area (WBS 1.03.12.02.05.D6)
Remediate Waste Site 300-9 — CP-309 added to Column H.

e 300 Area— Field Remediation Waste Sites -300 Area (WBS 1.03.12.02.05.E1)
Remediate Waste Site 300-280 ~CP-309 added to Column H.

o 300 Area — Field Remediation Waste Sites -300 Area (WBS 1.03.12.02.05.E8)
Remediate Waste Site 300-289 — CP-309 added to Column H.

s 300 Area— Field Remediation Waste Sites -300 Area (WBS 1.03.12.02.05.E9)
Remediate Waste Site 300-290 — CP-309 added to Column H.

e 300 Arca — Field Remediation Waste Sites -300 Area (WBS 1.03.12.02.05.F9)
Remediate Waste Site 300-4 — CP-309 added to Column H.

e 300 Area Remaining Sites — Field Remediation Non Site Specific Support (WBS
1.03.12.75.25.01) — CP-309 added to Column H.

e Final Closure —~ Miscellaneous Restoration — Field Remediation-Management and
Support (WBS 1.03.99.01.29.01) — CP-309 added to Column H.

e Mission Support/General Support (MS/GS) — MS/GS Project Integration (WBS

1.06.01.01.01.01) — CP-309 added to Column H.

MS/GS-Project Services (WBS 1.06.02.01.01.01) — CP-309 added to Column H.

L]

e  MS/GS-ESHQ (WBS 1.06.03.01.01.01) — CP-309 added to Column H.

e MS/GS-Engineering (WBS 1.06.04.01.01.01) — CP-309 added to Column H.

¢ MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) — CP-309 added to
Column H.

e MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) — CP-309 added
to Column H.

E. Modification 599 issued a notice-to-proceed work authorization on January 30, 2015, for change
order 309. Change Proposal 309 (WCH-CP-309) was issued by WCH to DOE-RL from Scott Feaster
to Jenise Connerly on February 25, 2015, under CCN: 178681. Work to be completed in FY 2015
and FY 2016 was clarified in an e-mail from Daniel Plung to Sue Harp on May 18, 2015.

F. This modification does not obligate additiona! funds to the Contract. Accordingly, work under the
Contract, such as that described herein, must be performed within the amount of funds which have
been incrementally allotted to the Contract in accordance with Clause 1.57 - FAR 52.232-22 -
Limitation of Funds (Apr 1984).

G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete
equitable adjustment for change order 309 and change proposal WCH-CP-309, the Contractor hereby
releases the Government from any and all liability under this Contract for further equitable
adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the Contract.

End of Modification 628



River Corridor Closure Contract Section B

Contract No. DE-AC06-05RL 14655 628
TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definition/Reference CLIN 1 CLIN 2 CLIN3 CLIN 4 Totat
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
Section | clause $2,132,480,767 $0 $112,998,886 $253,573,242  §2,499,052,895
entitied FAR 52.216-
Target Cost HO Incentive Fee,
ara. (b}(1)
action | clause $145,719,758 $0 $7,908,544 $17,388,811 $171,017,113
ntitied FAR 52.218-
Target Feo 0 Incentive Fee,
a. (b)(2)
Estimated ection | clause
Incumbent entitied FAR 52.216-
Employee 10 Incentive Fee, $35,880,731 $0 $2,795,184 $0 $38,675,915
Pension Cosls ara. (e){5) )
Chronic Beryllium Section | clause
Disease pntitted FAR 52,218~
Prevention R0 Incentive Fee, $5,000,000 0 0 $0 $5,000,000
Program ara. (e)(5}
Section | clause
Cost Share Aatio  entitied FAR 52.216-
(Govt/ Contractor) N0 Incentive Fee, 80120 80720 50/20 60720 80720
ara. (6) .
Schedule Performance Incentive Fee (CLIN 1)
Date Amount Date Amount Date Amount '
11/30/2013 $32.8M 11/30/2014 $16.3M
12/31/2013 $32.0M 12/31/2014 $14.8M
1/31/2014 $31.2M 1/31/2015 $13.3M
2/28/2014 $30.4M 2/28/2015 $11.9M
Completion of ig{erz‘ elaernfg? ;gr 3/31/2014 $29.6M 3/31/2018 $10.4M
Contract P 4/30/2014 $28.8M 4/30/2015 $8.9M
Requirements or before the
q dates shown: 5/31/2014 $28.0M 53112015 $7.4M
6/30/2014 $23.7M 6/30/2015 $£5.9M
7/31/2014 $22.2M 7/31/2018 $4.4M
8/31/2014 $20.7M 8/31/2015 $3.0M
9/30/2014 $19.3M 9/30/2015 Zero
10/31/14 $17.8M
Additional Schedule Performance incentive Fee is avallable for the following work scope completions:
CLIN1 324 Facility and Waste Site By TBD date $1.2M
CLIN3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN3 618-11 Buriat Grounds By 9/30/2015 $4.0M
Total Maximum Incentlve Fee
Maximum Cost | Maximum Totel $287,884,904 $0 $15,254,850 $34,232,388 | $337,372,141
Performance Incentive Fee that {13.5% of {13.5% of (13.5% of {13.5% of {13.5% of
Incentive Fee may be eamed Target Cost) Target Cost) Target Cost) Target Cost) Target Cost)
Maximum Total
Maximum Schedule | Schedule
Performance Performance $34.0M Zero $6.0M Zero $40.0M
Incentive Fee Incentive Fee that
may be earned
Total Minimum Incentive Fee
- Minimum Total .
Minimum Cost
Performance g‘;ﬁ;g ‘;r:;a&g‘: Zero Zero Zero Zero Zero
Incentive Fee may be earned
Minimum Total
Minimum Schedule  |Schedule
Performance Performance Zero Zero Zero Zero Zero
Incentive Fee incentive Fee that
may bs eamed
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